
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14561-13-000-0

Estimate Summary By Project

Estimate Number: 0005

02/07/2014

Contract Location: Time Allowed:

 US 19/US 129/SR 11 (MURPHY HWY) OVER IVY LOG CREEK.

 

Contractor:

TALLEY CONSTRUCTION COMPANY, INC. Date Let:

P. O. BOX 357 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ROSSVILLE GA 30741-0357 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

09/17/2013

00/00/0000

00/00/0000

541 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 38.26

207 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,682,197.93

$3,578,685.77

$3,177,264.32

13.71%

Counties:

Union

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

121385-      $3,682,197.93 $3,578,685.77 $3,177,264.32 13.71% $53,959.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14561-13-000-0

Estimate Summary By Project

Estimate Number: 0005

02/07/2014

Project Number: 121385-      SR 11/US 19 & US 129 - BRIDGE REPL

 

BRF00-0002-07(019)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $403,946.92 $360,779.24 $43,167.68

Non-Participating $100,986.69 $90,194.78 $10,791.91

Total Earnings $504,933.61 $450,974.02 $53,959.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $504,933.61 $450,974.02 $53,959.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $504,933.61 $450,974.02

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $53,959.59

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14561-13-000-0

Estimate Summary By Project

Estimate Number: 0005

02/07/2014

Project Number 121385-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TRAFFIC

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .355

 35700.000 .018

BRF00-0002-07(019)

 

.373 $642.60 $13,316.10

Category Amount: $642.60 $13,316.10

Category Number: 0020 EROSION CONTROL

0025 163-0240     MULCH TN  179.000 5.885

 270.000 3.450

 

 

9.335 $931.50 $2,520.45

0035 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  6.000 .750

 450.000 .750

 

 

1.500 $337.50 $675.00

0050 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,845.000 .000

 0.840 18.000

 

 

18.000 $15.12 $15.12

0065 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  3.000 .000

 600.000 1.000

 

 

1.000 $600.00 $600.00

0075 167-1500     WATER QUALITY INSPECTIONS MO  17.000 3.000

 650.000 1.000

 

 

4.000 $650.00 $2,600.00

Category Amount: $2,534.12 $6,410.57

Category Number: 0050 DRAINAGE

0085 207-0203     FOUND BKFILL MATL, TP II CY  11.000 17.070

 41.020 .000

 

 

17.070 $.00 $700.21

Category Amount: $0.00 $700.21



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14561-13-000-0

Estimate Summary By Project

Estimate Number: 0005

02/07/2014

Project Number 121385-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EARTHWORK

0090 210-0100     GRADING COMPLETE - LS  1.000 .250

 366199.230 .020

BRF00-0002-07(019)

 

.270 $7,323.98 $98,873.79

Category Amount: $7,323.98 $98,873.79

Category Number: 0040 BRIDGE NO 1 - OVER IVYLOG CREEK

0185 500-3002     CLASS AA CONCRETE CY  98.000 60.795

 589.630 21.100

 

 

81.895 $12,441.19 $48,287.75

Category Amount: $12,441.19 $48,287.75

Category Number: 0050 DRAINAGE

0190 500-3101     CLASS A CONCRETE CY  41.000 11.249

 685.290 22.838

 

 

34.087 $15,650.65 $23,359.48

Category Amount: $15,650.65 $23,359.48

Category Number: 0040 BRIDGE NO 1 - OVER IVYLOG CREEK

0210 511-1000     BAR REINF STEEL LB  20,197.000 15,756.000

 0.720 2,540.000

 

 

18,296.000 $1,828.80 $13,173.12

Category Amount: $1,828.80 $13,173.12

Category Number: 0050 DRAINAGE

0215 511-1000     BAR REINF STEEL LB  3,316.000 1,118.641

 0.850 2,270.844

 

 

3,389.485 $1,930.22 $2,881.06

Category Amount: $1,930.22 $2,881.06

Category Number: 0040 BRIDGE NO 1 - OVER IVYLOG CREEK

0230 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  210.000 .000

 55.450 203.680

 

 

203.680 $11,294.06 $11,294.06

Category Amount: $11,294.06 $11,294.06



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14561-13-000-0

Estimate Summary By Project

Estimate Number: 0005

02/07/2014

Project Number 121385-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TRAFFIC

0350 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  54.000 96.000

 16.000 .000

 

 

96.000 $.00 $1,536.00

Category Amount: $0.00 $1,536.00

Category Number: 0010 ROADWAY

0495 318-3000     AGGR SURF CRS TN  500.000 166.410

 17.110 18.350

 

 

184.760 $313.97 $3,161.24

0540 603-1012     STN PLAIN RIP RAP, 12 IN SY  65.000 126.667

 45.000 .000

 

 

126.667 $.00 $5,700.02

Category Amount: $313.97 $8,861.26

Project Total Amount: $53,959.59 $504,933.61


